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Extension Request Form 
Portsmouth Naval Shipyard 

Federal Facility Agreement Administrative Docket Number: 
N00102.AR.000746 

 
In accordance with the Federal Facilities Agreement (FF A) Administrative Docket Number 
N00102.AR.000746 regarding the U.S. Department of the Navy, Portsmouth Naval Shipyard, Kittery, 
Maine, this document serves as a Request for Extension for submission of documents, review and 
submission of comments on documents, and modification of timetables and deadlines as defined in the 
FFA.  The Extension provisions are defined in the following sections of the FFA:  

 
• Section 10.6.G:  Extensions of review of FFA Draft Documents except draft Proposed Plans, Final 

Remedial Design, and Final Remedial Action Work Plan by U.S. Environmental Protection Agency. 
 

• Section 10.6.H:  Extensions for issuing the draft final Primary Document by U.S. Navy. 
 

• Section 13.1-13.7:  Extensions of timetable, deadlines, or schedules by the U.S. Navy. 
 

 
1. Document/Timetable/Deadline/Schedule related to Extension Request 

(**Include Date on Document if available) 
 
Operable Unit (OU) 8 Remedial Investigation (RI) Sampling and Analysis Plan (SAP), Draft due by 
March 31, 2014. 
 
 
2. Type of Extension Requested 

Submission of Document by U. S. Navy X 
Review of Document by U.S. Environmental Protection Agency  
Modification of Timetable, Deadline, and Schedule by U.S. Navy X 
Other (please define):  
 
3. Revised Schedule based on Extension Modification 

Revised Date or Schedule Modification: April 30, 2014 
Explanation:  Delay to provide sampling and analysis program for soil and groundwater to conduct a full 
RI, including full risk assessment for OU8, instead of an abbreviated sampling and analysis program to 
support a focused risk assessment based on a presumed land use control remedial alternative for OU8. 
 
 
4. Signature of FFA Parties (U.S. Environmental Protection Agency and U.S. Navy) 

FFA Party 
Representative 

Name (Print) Signature/Date 

U.S.Navy 
 

Linda Cole  

U.S. Environmental 
Protection Agency 

Matt Audet  
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